
Cummings Center – 181 Elliott Street, Beverly, MA 

Revised Schedule 

 

 
Task Date Comment 

   

Fourth round of groundwater sampling for 

non-vapor intrusion wells 

September 27, 2018 Completed 

   

PCB building sampling in Building 100 

(former vocational school) 

September 29, 2018 Completed 

   

BERA Work plan and revised QAPP for EPA 

review 

October 5, 2018 Completed 

   

EPA approval of BERA work plan and revised 

QAPP 

November 5, 2018 Pending. Approval is time-sensitive, as BERA sampling 

cannot commence until EPA approval is received. 

   

Start BERA field sampling November 12, 2018  

   

Finish BERA field sampling November 21, 2018 BERA sampling period reduced substantially.  

   

Start BERA toxicity test December 20, 2018 Sediment samples for toxicity testing will be selected after 

chemical results are received. 

   

Finish BERA toxicity test February 4, 2019 Date revised based on information from the toxicity 

laboratory.  The test is 42 days plus seven days for setup. 

   

BERA toxicity lab report received March 12, 2019 Date revised based on information from the toxicity 

laboratory.  

   

Draft RCRA Facility Investigation Report 

(“RFI”) - to include BERA report, complete 

human health risk assessment, and data 

validation as appendices 

April 30, 2019 In view of the addition of MCS into the schedule, this date 

must remain at April 30, 2019. Even still, additional time 

may be needed for this report. 

   

EPA approval of RFI May 30, 2019  

   

Submit Environmental Indicators June 15, 2019 Although EPA has suggested that environmental 

indicators could be done earlier, the forms confirm that the 

RFI and full risk assessment need to be completed prior to 

the environmental indicators. 

   

Media Cleanup Standards Proposal (“MCS”) n/a Included within RFI submittal. 

   

EPA approval of MCS n/a Included within RFI submittal. 

   

Draft Corrective Measure Study (if needed) July 15, 2019 Revision to July 15, 2019 conditioned upon EPA’s timely 

approval of RFI no later than May 30, 2019. 
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